



Kerney Marine <kerney.marine@lacity.org>

Fwd: VIRMONICA PROJECT O.T

2 messages

Jeff Ziliotto <jeff.ziliotto@lacity.org>

Fri, Nov 17, 2017 at 5:50 PM

To: Kerney Marine <kerney.marine@lacity.org>

Cc: Norma Isahakian <norma.isahakian@lacity.org>

Please see the latest update for the Virmonica installation today. Part one.

Sent from my iPhone

Begin forwarded message:

From: John Lizarraga <john.lizarraga@lacity.org>

To: James Masud <james.masud@lacity.org>, Jeff Ziliotto <jeff.ziliotto@lacity.org>, Johnny Gonzalez <johnny.gonzalez@lacity.org>, Steve Brinkerhoff <steve.brinkerhoff@lacity.org>, Silvia Torres <Silvia.Torres@lacity.org>, Craig Chinn <craig.chinn@lacity.org>, Elliott Kowitz <elliott.kowitz@lacity.org>, Jose Jaramillo <joe.jaramillo@lacity.org>, Jeffrey Dunkle <Jeffrey.Dunkle@lacity.org>, Robert Gomez <Robert.Gomez@lacity.org>, Val Hernandez <val.hernandez@lacity.org>

Subject: VIRMONICA PROJECT O.T

O.T 11/17/17

All the "VERMONICA" post have been removed and covered with temporary asphalt at the Santa Monica / Vermont former location.

All the new "VIRMONICA" post have been installed and bolted down at there new home at FOD.

Glass wear,wiring,tree trimming and grouts will still have to be completed.

Thanks,
John

--
John Lizarraga

Street Lighting Electrician Supervisor I

PW/Bureau of Street Lighting

Field Operations/Co-Location

Office: [323-913-4729](tel:323-913-4729)

Fax: [323-644-6235](tel:323-644-6235)

john.lizarraga@lacity.org [Preview attachment 20171117_142225.jpeg](#)



[20171117_142225.jpeg](#)

1.1 MB
















<https://mail.google.com/mail/u/0/?ik=b9c6cc8f1e&view=pt&search=all&permthid=thread-f%3A1584366707453046766&dsqt=1&simpl=msg-f%3A1584366707453046766&simpl=msg-f%3A15843676513...> 8/10

Looks great

Sent from my iPhone

On Nov 17, 2017, at 5:50 PM, Jeff Ziliotto <jeff.ziliotto@lacity.org> wrote:

Please see the latest update for the Virmonica installation today. Part one.

Sent from my iPhone

Begin forwarded message:

From: John Lizarraga <john.lizarraga@lacity.org>

To: James Masud <james.masud@lacity.org>, Jeff Ziliotto <jeff.ziliotto@lacity.org>, Johnny Gonzalez <johnny.gonzalez@lacity.org>, Steve Brinkerhoff <steve.brinkerhoff@lacity.org>, Silvia Torres <Silvia.Torres@lacity.org>, Craig Chinn <craig.chinn@lacity.org>, Elliott Kowitz <elliott.kowitz@lacity.org>, Jose Jaramillo <joe.jaramillo@lacity.org>, Jeffrey Dunkle <Jeffrey.Dunkle@lacity.org>, Robert Gomez <Robert.Gomez@lacity.org>, Val Hernandez <val.hernandez@lacity.org>

Subject: VIRMONICA PROJECT O.T

O.T 11/17/17

All the "VERMONICA" post have been removed and covered with temporary asphalt at the Santa Monica / Vermont former location.

All the new "VIRMONICA" post have been installed and bolted down at there new home at FOD.

Glass wear,wiring,tree trimming and grouts will still have to be completed.

Thanks,
John

--

John Lizarraga
Street Lighting Electrician Supervisor I
PW/Bureau of Street Lighting

Field Operations/Co-Location

Office: [323-913-4729](tel:323-913-4729)

Fax: [323-644-6235](tel:323-644-6235)

john.lizarraga@lacity.org [Preview attachment 20171117_142225.jpeg](#)



[20171117_142225.jpeg](#)

1.1 MB

<IMG_0740.JPG>

<IMG_0737.JPG>

<IMG_0735.JPG>

<IMG_0738.JPG>